

Job Recruitment Portal — Project Plan

Delivery model: Agile, four 2-week sprints plus planning/release activities.

Timeline and Milestones

ID	Work Package / Milestone	Week	Dependency
P1	Initiation, scope, stakeholder alignment	Week 1	—
M1	Requirements Baseline	End Week 1	P1
P2	Architecture/design + backlog refinement	Week 2	M1
M2	Design Ready	End Week 2	P2
S1	Sprint 1 — Authentication & Candidate Profile	Weeks 3–4	M2
S2	Sprint 2 — Jobs & Search	Weeks 5–6	S1
S3	Sprint 3 — Applications & Recruiter Review	Weeks 7–8	S2
S4	Sprint 4 — Admin, hardening, docs, CR if approved	Weeks 9–10	S3
M3	UAT / Release Readiness	End Week 10	S4
R1	MVP Release & Closure	Week 11	M3

Sprint Board Columns

Backlog → Ready → In Progress → Review/Test → Done

Sprint Goals

- ****Sprint 1:**** Secure account access and candidate profile foundation.
- ****Sprint 2:**** Recruiters publish jobs; candidates discover job opportunities.
- ****Sprint 3:**** Complete application submission, applicant review, and status tracking.
- ****Sprint 4:**** Administration, auditability, non-functional hardening, documentation, defects, and CR-001 if approved/capacity permits.

Governance

Daily Scrum (15 min); backlog refinement weekly; sprint review/retrospective every two weeks; BA maintains RTM and requirements baseline; any post-baseline scope change uses the CR workflow.