

Job Recruitment Portal — Scope Document

Version: 1.0

Status: Baseline

Project: Job Recruitment Portal (JRP)

Purpose

The Job Recruitment Portal will provide a centralized web application for candidates to discover and apply for jobs and for recruiters to publish vacancies and manage applicants. The project replaces fragmented email/spreadsheet handling with a traceable workflow.

Objectives

- Enable candidates to register, maintain a profile, search jobs, submit applications, and track status.
- Enable recruiters to create/maintain job postings, review applicants, and update application status.
- Enable administrators to manage users/roles and audit key system activity.
- Deliver an MVP in four two-week sprints with requirements, design, testing, and user documentation.

In Scope

- Authentication and role-based access for Candidate, Recruiter, Administrator.
- Candidate profile and resume metadata.
- Job creation, publication, search, filtering, and viewing.
- Application submission and status tracking.
- Recruiter applicant review and status updates.
- Administration of users and roles.
- Audit trail for important application and administrative events.

Out of Scope

- Payroll, onboarding, background checks, video interviewing, external job-board syndication, AI candidate ranking, and offer-letter e-signature.
- The application-retraction feature is **not** in the original baseline; it is evaluated through CR-001.

Stakeholders

Stakeholder	Role / Interest
Project Sponsor	Funding, scope and release approval
Product Owner	Prioritizes backlog and accepts business outcomes
Business Analyst	Requirements, RTM, change impact, documentation
Candidates	Search/apply/track jobs
Recruiters	Publish jobs and manage applicants
Development Team	Build and unit-test solution
QA	System/UAT support and defect verification
Administrator	User/role and system administration

Assumptions

- Users have email access and a modern web browser.
- MVP uses a single organization/tenant and English language.
- Email notification service is available in the target environment.

Constraints

- Four two-week development sprints.
- Open-source project/documentation tools are preferred.
- No production integration with third-party HR systems in MVP.

Key Risks

Risk	Probability	Impact	Mitigation
Requirements change after baseline	Medium	High	Formal CR process and RTM
Privacy/security defects	Low	High	RBAC, validation, audit, security testing
Sprint overcommitment	Medium	Medium	Story points, velocity and reprioritization
Ambiguous status rules	Medium	Medium	Business rules and acceptance criteria

Success Criteria

- 100% of Must requirements mapped in the RTM and tested before release.
- Candidate can complete register → search → apply → track workflow.
- Recruiter can publish a job and process applicants.
- No unresolved critical security or data-loss defects at release.